STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: GM2012 = Page el
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

- CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#:. 242 SUPPLEMENT#: 0 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) $107,587,349.58
COST: $300,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Additional Paint on Traveler Parts

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

Percentage Time Adjusted:
(including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR: ‘

Painting the galvanized traveler air system pipes, miscellaneous galvanized metal parts including mounting brackets, pipe
clamps, mounting struts, bird screening, and navigation light mounts, and other locations as directed by the Engineer.

As requested by Design, miscellaneous traveler items are being painted white to match the bridge color.

This work will be paid as extra work at force account and the Department estimates it to total $300,000.00, which can be

financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra
(Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

| CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  5/4/12 THIS REQUEST TOTAL TO DATE
Bridge Engineer. CT Oversight, Wenyi Long, PE.  Date 5/31/12 | S0.00 50.00
- Vi s , P.E.
9 Y| ~ong FORCE ACCOUNT $300,000.00 $300,000.00

Project Engineer: District Design, Jing Chen Date  5/9/12 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  5/7/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date  TOTAL $300,000.00 $300,000.00

: - FEDERAL PARTICIPATION
Environmental: Date 7
———— L6, Kok ot - [] PARTICIPATING [] PARTICIPATING IN PART NONE

er (specity).

P y O POEY ate M2 | M) NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING

Oth ify): int, Li i

er (specify) St Maint, Lina Ellis e S FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By:  HQ, Larry Salhaney Date  5/8/12 | [T]cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (lssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: te

= _j e |
< Gl
' 7

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




